

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	8 July 2026
Team ID	
Project Name	
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Data Collection	USN-1	Collect food ordering dataset.	3	High	David Goyar
Sprint-1		USN-2	Clean dataset.	5	High	Harsh Naruka
Sprint-1		USN-3	Prepare dataset.	5	High	Harsh Naruka
Sprint-1		USN-4	Validate data.	3	Medium	David Goyar
Sprint-2	Tableau Dashboard	USN-5	Create KPI dashboard.	5	High	Ravi Sharma
Sprint-2		USN-6	Cuisine analysis.	3	High	Ravi

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
						Sharma
Sprint-2		USN-7	Revenue analysis.	5	High	Ravi Sharma
Sprint-2		USN-8	Restaurant segment.	3	Medium	David Goyar
Sprint-3	Insights	USN-9	Customer rating.	3	High	Ravi Sharma
Sprint-3		USN-10	Delivery time.	5	High	Ravi Sharma
Sprint-3		USN-11	Meal type.	3	Medium	Harsh Naruka
Sprint-3		USN-12	City-wise.	3	High	David Goyar
Sprint-3		USN-13	Interactive filters.	2	Medium	Ravi Sharma
Sprint-4	Deployment	USN-14	Flask website.	5	High	Ravi Sharma
Sprint-4		USN-15	Tableau story.	3	High	David Goyar
Sprint-4		USN-16	GitHub deployment.	3	Medium	Ravi Sharma
Sprint-4		USN-17	Testing.	3	High	Kartik Gupta

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-4		USN-18	Documentation.	2	High	Kartik Gupta

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	16	7 Days	03 Aug 2026	09 Aug 2026	16	09 Aug 2026
Sprint-2	16	7 Days	10 Aug	16 Aug	16	16 Aug
Sprint-3	16	7 Days	17 Aug	23 Aug	16	23 Aug
Sprint-4	13	7 Days	24 Aug	30 Aug	13	30 Aug

Velocity:

Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

$$AV = \frac{\textit{sprint duration}}{\textit{velocity}} = \frac{20}{10} = 2$$

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.

<https://www.visual-paradigm.com/scrum/scrum-burndown-chart/>

<https://www.atlassian.com/agile/tutorials/burndown-charts>

Reference:

<https://www.atlassian.com/agile/project-management>

<https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software>

<https://www.atlassian.com/agile/tutorials/epics>

<https://www.atlassian.com/agile/tutorials/sprints>

<https://www.atlassian.com/agile/project-management/estimation>

<https://www.atlassian.com/agile/tutorials/burndown-charts>

Velocity: $61/4 = 15.25$ story points per sprint.

